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3" Harmonic Monday Meeting Minutes

Date: April 17, 2006
Time: 10:30 A.M.
Place: ICB Trailer 157 Conference Room

Attendees:
T. Arkan, L. Bellantoni, C. Boffo, H. Carter, C. Cooper, H. Edwards, M. Foley, E. Harms, T. Khabiboulline,
D. Mitchell, D. Olis, A. Rowe

Minutes of the meeting
Minutes recorded by Dan.

Chemistry /Processing
e Allan reports next steps on cavity-2: 40micron inside etch, measure HOM body cap thickness,
40micron inside etch (opposite flow direction, measure HOM body cap thickness, field flatness
measurement, light inside etch, final rinse, cavity performance test. This should take about
2.5wks.
HOM Body
¢ Allan reports HOM body under study (0.78mm thick cap) tests out OK. Received two full
mechanical cycles +/-.5mm, approx. 180micron total etch, 5to6hrs of ultrasonic bath, bake (800C,
2hrs), leak check. “Wrinkling” appearance from possible surface strains not as pronounced as
after first inspection. Allan will document full study. Conclusions: design is OK, bake before
tuning.
¢ Mike showed weld samples from Sciaky for repair of cavityl HOM body. Samples look good but
groove for attachment of tuning tool was consumed in weld. JLAB will send Mike their samples.
Mike will send them to DESY along with test body from above.
HOM Couplers
¢ Elvin reports that that we should expect 2 or 3 HOM couplers this week from Ceramtec for FNAL
evaluation: QC, leak check, cold cycle, leak check, RF measurement.
* Helen and Elvin to follow up with JLAB on prototype effort for JLAB style 3.9GHz HOM coupler.
Input Coupler
¢ Dan to meet with TD inspection and AQ personnel to develop coupler QA /QC procedures and
inspection tooling.
Blade Tuner
¢ Donis giving drawing set a final review.
Other business
* General discussion about the need for Fermi to own an e-beam welder.



